Radiogram 4202u
Search for PCE Hardware

TIME
06:00-06:05
06:00-06:05

CREW
FE-5
CDR, FE-6

06:05-06:10 |.
06:10-06:40 |.
06:40-07:30 |.
07:30-07:45 |.
07:45-08:00 |.

08:00-08:15
08:00-08:10
08:10-08:30
08:15-08:25
08:20-09:20
08:25-08:35
08:30-09:00
08:50-09:00
09:00-09:05
09:00-09:10
09:05-10:15

09:10-09:40

09:20-10:50
09:40-09:55
09:55-10:35
10:15-10:45
10:35-10:45
10:45-10:50
10:45-11:05
10:50-11:05
10:50-11:05
11:05-12:05
11:05-12:05
11:10-11:30
11:30-11:45
12:05-13:35
12:05-13:20
12:05-13:35
13:20-13:35
13:35-13:50
13:35-14:35
13:50-14:50

CDR
FE-6
FE-5
CDR
FE-6
CDR
FE-5
CDR
CDR
FE-5
CDR

FE-5

FE-6
FE-5
FE-5
CDR
FE-5
CDR
FE-5
FE-6
CDR
CDR
FE-5
FE-6
FE-6
FE-5
FE-6
CDR
FE-6
CDR
FE-5, FE-6
CDR
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Activity
Elektron-VM Aerosol Filter Inspection
SLEEP: data recording
Morning Inspection
Post-Sleep
Breakfast
Work Prep
Daily Planning Conference (S-band)
Work Prep
Work Prep
Work Prep
WRS: Water Sample Analysis
Physical Exercise - T2
Video Hardware Installation for ARED Exercise Imagery
MAI-75. Equipment Setup and Activation
EHS: Sampling Start
VCAL Camera Setup
MAI-75. Transmitter Checkout
Condensate/Water Separation Assembly (CWSA) Inspection

[ACY] Urine Receptacle (MI1) and Filter Insert (®-B) R&R. Install MIT # 0890231,
b/c 00049421R (CM1PO_1_134_1, Bag 00050781R); ®-B # 906154, b/c
00050761R (CM1PO_1_138_1, Pouch 0570069). Discard removed items.
Update IMS

Physical Exercise - ARED

CPB-K2M Filter Pipe Inspection
COXX Maintenance

VIS. Receiver Replacement

MAI-75. Transmitter Checkout
TOCA 2: Data Recording

MAI-75. Equipment Deactivation and Closeout
ARED: Handrail Inspection

Immune System Survey

Physical Exercise - T2

Physical Exercise - ARED

CBEF: MEU Disassembly

Immune System Survey

Physical Exercise - TVIS, Day 3

T2: Snubber Cup Ops

Physical Exercise - ARED

SODI Colloid Flash Disk Exchange
ARED: Cylinder Flywheel Evacuation
Lunch

Lunch



14:35-16:00
14:35-15:45
14:50-14:55
14:55-15:40
15:40-15:50

15:45-17:05

15:55-16:00
16:00-16:30
16:35-17:35

17:05-17:45

17:35-18:05
17:45-18:00
18:00-18:20
18:05-18:20
18:05-18:30
18:20-18:25
18:20-18:25
18:25-19:15
18:25-18:35
18:30-18:55
18:35-19:15
18:55-19:15
19:15-19:30
19:30-19:35
19:30-21:30
19:35-21:25
21:25-21:30

FE-6
FE-5
CDR
CDR
CDR

FE-5

CDR
CDR
CDR, FE-6

FE-5

CDR, FE-6
FE-5
FE-5
CDR
FE-6
FE-5
CDR
FE-5
CDR
FE-6
CDR
FE-6

FE-6
CDR, FE-5
FE-6
FE-6

21:30-06:00 |.

Task List
Notes

FE-5

SLEEP. Watch Battery Replacement and Data Download Using HRF PC2
Unloading of PCE Monoblock PCE Z0000 from Progress 407

ARED Exercise Imagery Video Hardware Re-Stow

Water Purification System Sampling

TOCA: PWD Sample Analysis

Search for Hardware for PCE Installation and Testing (FSH3, BYAI, MY) Tagup
w/specialists as needed. (S-band)

EHS: Sampling Stop
Crew Medical Officer (CMO) Proficiency Training
T2 Maintenance Procedure Review

Setup of SM Panels 225 and 226 for PCE Monoblock and BYAI Installation
Tagup w/specialists as needed. (S-band)

T2 Maintenance Tagup

WM-1 Sensor Installation Check

IMS Update

WRS: CWC Disinfection

T2: PAU Box Disassembly
Elektron-VM Aerosol Filter Inspection
MERLIN: Desiccant Removal
Evening Work Prep

TOCA 2: Data Recording

WRS: Water Processing Apparatus (WPA) Hose Retrieval
Evening Work Prep

Evening Work Prep

Daily Planning Conference (S-band)
MPC: Powerup

Pre-Sleep

Pre-Sleep

MPC: Power Down

Sleep

URAGAN. Observation and Imagery

1. SM Window 9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for missing references to US Activities

3. Pre-Sleep: dinner, daily food prep, evening ablutions

End of Radiogram



